



FutureInSites

AI Strategy & Engineering

POC Proposal

Prepared for Commonwealth Building, Inc.

Overview

This proof of concept delivers three connected components: a company AI account with appropriate controls, a knowledge assistant built within that account, and training for your team.

The knowledge assistant answers questions about Commonwealth's operations using your existing SOP and workflow documents. Team members ask questions in plain language and receive answers drawn directly from your documents, with the source cited. If an answer is not found in your documents, the assistant states that rather than generating an unsupported response.

We can also add in a functionality to record questions the team is asking that are not directly finding answers. These can be collected and used by management to update existing documents or create new documents to fill the identified gaps.

The AI-powered KB will run on your existing SOPs and workflow documents. Nothing gets rewritten or moved into a new system. We will choose the right platform (Claude, ChatGPT, or Microsoft Copilot) during the research phase based on what you already license and where your documents live.

Why these three components together

The assistant requires a controlled company account to operate in, and adoption depends on training. Delivering all three as one project establishes the account, the tool, and the skills at once, and replaces individual AI accounts with a governed setup.

Initial plans often change once work begins. Phase 1 confirms the details; any adjustments are agreed together before the build begins.

Approach

- **Phase 1, Research and planning.** Locate and inventory the documents, confirm authoritative versions, review access and permissions, select the platform, define the account structure, and finalize scope.
- **Phase 2, Account setup and build.** Establish the company account, build the assistant, load and organize the documents, configure permissions, and test against real questions from your team.
- **Phase 3, Training and rollout.** Train the team on generative AI fundamentals, prompt writing, and use of the assistant; deliver user guides; support the rollout.



FutureInSites

AI Strategy & Engineering

Fees

Payment	Amount	When
1	\$3,500	Upfront, covering research and planning
2	\$3,500	Upon completion of account setup and build
3	\$3,500	Net 30 after completion, covering training and rollout

Total: \$10,500, including build, implementation, training, user guides, and one year of support.

Guarantee: If the project is not completed, FutureInSites will refund \$2,500 of the upfront payment.

Scope flexibility

Deliverables from the list below may be substituted for portions of this scope, agreed during Phase 1 once research confirms comparable effort. The company account that hosts the assistant is required and is not subject to substitution.

Potential follow-on projects

The following projects require further information, discussion, and in some cases direct access to Procore, Buildr, or Sage 300 before they can be scoped. The companion Due Diligence document lists what must be confirmed.

- **Automated Procore reporting.** The reports your team currently builds in Excel, produced automatically from Procore exports in your existing formats.
- **Procore-to-Buildr transfer tool.** Preconstruction data delivered into Buildr without the current export, reformat, and import routine.
- **Procore-Sage 300 integration.** Budgets, commitments, invoices, and job costs synchronized between the two systems, eliminating rekeying between project management and accounting.
- **Automated client progress update.** The owner-facing update generated from project data on a set schedule, ready for review before sending.
- **Subcontractor bid intake tool.** Emailed PDF bids entered into Procore bid forms automatically, enabling bid comparison without manual entry.